

Change Order

No. 1

Date of Issuance: _____ Effective Date: _____

Project: Bannock Co Event Center Ped Path	Owner: Bannock County	Owner's Contract No.:A020(028)
Contract: Bannock Co Event Center Ped Path		Date of Contract: March 12, 2019
Contractor: DePatco, Inc.		Engineer's Project No.:219016-000

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Sheet 8: Shift trail alignment to the north east from approx. Sta. 27+75.00 to 28+50.00 to avoid existing trees from approx. Sta. 28+50.00 to 33+00.00. Trail cross section to be built per plan detail.

Sheet 9: Shift trail alignment to the east from approximately Sta. 28+50.00 to 33+00.00 to avoid existing trees and to be outside of gas utility right of way. Trail cross section to be built per plan detail.

Sheet 10: Shift trail alignment to the east from approximately Sta. 33+00.00 to 33+75.00, then taper the trail align. from 34+00.00 to tie into original alignment at approx. Sta. 35+70.00. Trail section to be built per plan detail. Maintain existing horizontal curve radii.

Sheet 11: Shift trail alignment north from approx. Sta. 38+75.00 to Sta. 39+65.00 to avoid a tree and increase distance from existing curve in the road.

Sheet 14: Shift trail alignment north from approx. Sta. 49+25.00 to Sta. 52+50.00 to avoid existing trees and utility boxes. Trail cross section to be built per plan detail. Maintain existing horizontal curve radii.

Execution, measurement, payment, and acceptance of work will be per the terms of the existing contract.

The contract times will remain the same.

Attachments (list documents supporting change):

Revised plan Sheets 8, 9, 10, 11, and 14

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 391,678.00

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____:

\$ N/A - \$0.00

Original Contract Times: Working days Calendar days

Substantial completion (date): August 1, 2019

Ready for final payment (date): September 1, 2019

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____:

Substantial completion (days): N/A

Ready for final payment (days): N/A

Contract Price prior to this Change Order:

\$ 391,678.00

[Increase] [Decrease] of this Change Order:

\$ N/A - \$0.00

Contract Price incorporating this Change Order:

\$ 391,678.00

Contract Times prior to this Change Order:

Substantial completion (date): August 1, 2019

Ready for final payment (date): September 1, 2019

[Increase] [Decrease] of this Change Order:

Substantial completion (date): N/A - August 1, 2019

Ready for final payment (date): N/A - September 1, 2019

Contract Times with all approved Change Orders:

Substantial completion (date): August 1, 2019

Ready for final payment (date): September 1, 2019

~~RECOMMENDED:~~

By: *Roger Sorenson*
Engineer (Authorized Signature)

Name: Roger Sorenson
Print Name

Date: 05/10/2019

Approved by Funding Agency (if applicable):

05/10/19

Kevin Kuther
Kevin Kuther

LHTAC Resident Engineer

ACCEPTED:

By: _____
Owner (Authorized Signature)

Name: _____
Print Name

Date: _____

ACCEPTED:

By: *Jack Jolly*
Contractor (Authorized Signature)

Name: *Jack Jolly*
Print Name

Date: *5/10/2019*

Date: _____